

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	24 July 2026
Team ID	Individual / Solo Project
Project Name	Software Installation Request Automation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Software Discovery	USN-1	As an employee, I can browse the Service Catalog to view available licensed software.	2	High	
Sprint-1		USN-2	As an employee, I can search for specific software by name.	1	Medium	
Sprint-1	Request Submission	USN-3	As an employee, I can submit a request for software installation with business justification.	3	High	
Sprint-1		USN-4	As an employee, I receive a confirmation email once my request is submitted.	1	High	
Sprint-1	Approval	USN-5	As a manager, I receive a notification when a direct report submits a software request.	2	High	
Sprint-1		USN-6	As a manager, I can approve or reject a software request in ServiceNow.	2	High	
Sprint-2	License Compliance	USN-7	As the system, I can automatically check license availability before fulfillment.	3	High	
Sprint-2		USN-8	As a compliance officer, I can view a dashboard of license usage and compliance status.	3	Medium	
Sprint-2	Fulfillment	USN-9	As an IT technician, I can view a queue of approved, compliant requests awaiting installation.	3	High	
Sprint-2		USN-10	As an IT technician, I can mark a request as fulfilled once installation is complete.	2	High	
Sprint-3	Notifications & Closure	USN-11	As an employee, I receive a notification once my software has been installed.	1	High	
Sprint-3		USN-12	As an employee, I can rate my experience with the request process after closure.	1	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	2 Weeks				
Sprint-2	11	2 Weeks				
Sprint-3	2	2 Weeks				

Velocity:

Each sprint in this plan runs 2 weeks (10 working days). Sprint-1 and Sprint-2 each carry 11 story points, and Sprint-3 carries 2 story points. Once a sprint completes, average velocity (AV) is calculated as story points completed divided by sprint duration — for example, if Sprint-1 finishes all 11 points in 10 days, its velocity is 1.1 story points per day. Velocity from completed sprints is used to forecast how many points the team can realistically commit to in future sprints.

Burndown Chart:

A burndown chart plots remaining work against time, making it easy to see whether a sprint is on track. The chart below shows the planned (ideal) burndown for Sprint-1 based on its 11 story points over a 10-day sprint; once the sprint is underway, an actual line can be added alongside it to compare progress against plan.



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>