

Project Planning Phase

Sprint Planning & Velocity

Date	24 July 2026
Team ID	Individual / Solo Project
Project Name	Software Installation Request Automation using ServiceNow Service Catalog
Student	Busa Bhanu Prasad

Planning Logic

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete, usually assigned using the Fibonacci series (1, 2, 3, 5, 8...):

- 1 — Very Easy task
- 2 — Easy task
- 3 — Normal task
- 5 — Moderate task
- 8 — Difficult task

Sprint Breakdown

The project's user stories (from the Data Flow Diagram & User Stories document) are grouped into four epics and delivered across three sprints — the first two sprints cover the MVP scope, and the third sprint covers Phase-2 enhancements.

Sprint 1

Epic / Story	Story ID	Story Points
Service Catalog Setup (Epic 1)		
Catalog Discovery	EMP-1	2
Request Form Submission	EMP-2	3
Approval Workflow (Epic 2)		
Manager Approval Worklist	MGR-1	2
Approval Context Display	MGR-2	3
Total Story Points in Sprint 1		10

Sprint 2

Epic / Story	Story ID	Story Points
Fulfillment (Epic 3)		
Intune/SCCM Deployment	IT-1	5
Deployment Failure Handling	IT-3	3
Status Tracking & Notifications (Epic 4)		
Self-Service Status Tracker	EMP-3	3
Email/Portal Notifications	EMP-4	2
Total Story Points in Sprint 2		13

Sprint 3 (Phase-2)

Epic / Story	Story ID	Story Points
Approval Workflow (Epic 2, continued)		
Timeout Escalation	MGR-3	5
Fulfillment (Epic 3, continued)		
SAM License Integration	IT-2	5
Total Story Points in Sprint 3		10

Total Story Points & Velocity

Sprint 1 = 10

Sprint 2 = 13

Sprint 3 = 10

Total Story Points = 10 + 13 + 10 = 33

Number of Sprints = 3

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 33 / 3 = 11 (Story Points per Sprint)

The team's velocity is 11 Story Points per Sprint, indicating a steady, predictable pace of delivery across the three planned sprints of this project.